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90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

October 4, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 · 

Subject: Monthly Progress Report for September 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on beha~f of ISP Environmental S!'!rvices Inc. (IES) in 
satisfaction of the Sediori vm:3s· requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter ref~rred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• 

• 

• 

Met with representatives of the USEPA and the NJDEP, on September 11, 2012, to discuss 
the status of and comments on the Draft Remedial Investigation Report and the Draft 
Feasibility Study. 
Following the September 11 meeting continued coordination with the USEPA on resolving 
comments on the Draft Remedial Investigation Report and the Draft Feasibility Study. 
Continued coordination with Praxair regarding access to the LCP site for utility markout and 
survey, for replacem~nt of the nitrogen line. 

_,__ . . 

i3: :the following documents were submitted to the agencies during the. previous month: 
• • • I • ' ' • • • ' . 

• Monthly progress letter report dated September 7, 2012, including an updated 
schedule dated August 29, 2012. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous month: 

• None during the reporting period . 

E. Other pertinent communications with the agencies during the previous month: 

• 

• 

• 

Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and Carrie 
McGowan of IES, dated September 12, 2012, summarizing the discussions and actions items 
from the September 11, 2012 meeting. · 

Electronic mail message from David McNichol of IES to Jonathan Gorin of the USEPA, 
dated September 14, 2012, providing the presentation files from the September 11, 2012 
meeting. 

Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and Carrie 
McGowan of IES, dated September 27, 2012, transmitting additional comments from the 
USEPA ERRD on the "Draft Feasibility Study modifications" (i.e., text and tables prepared 
regarding COPCs, PRGs, and PTW) and the "Draft Remedial Investigation Report 
(modified)" to incorporate the investigation of the off-site ditches. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be Gonducted during the following two (2) 
months contingent on the USEPA's schedule for resolving comments on previously submitted 
documents: 

• 

• 

• 

Continue work on resolving comments from the USEPA on the Draft Remedial Investigation 
Report submitted by IES. . 
Continue work on resolving comments from the USEPA on the Draft Baseline Ecological 
Risk Assessment submitted by IES. 
Continue work on resolving comments from the USEPA on the revised Draft Remedial 
Investigation Report that incorporated the results of the investigation of off~site ditches. 
Continue work on resolving comments from the USEPA on the Draft Feasibility Study 
report. 

B. Other information related to the progress of work: 

• None during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100%J 
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complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process. Coordination with the USEPA is ongoing regarding the review process. 
The schedule was updated with the August 2012 progress report to provide an additional 
approximately two months following the September 11, 2012 meeting, to conclude the review 
process. As the time necessary to complete the review process is further defined, the schedule 
will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
completion of draft RI and FS reports, as described above. However, resolution of comments 
is pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of 
IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

~.P.E • 

Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 

X:\PROJECTS\ISP\090432 • LCP FEASIBILITY STUDY\Progress_Reports\2012\L 1 00412JG(0912)ProgRep.docx 



. . . 

ID Name 

1 Site Characterization 
204 Remedial Investigation (RI) Report 

1 205 RVRA Meeting with USEPA 
f---='-"---206 Prepare Draft Rl Report 
t---:--

~ 
~ 

209 
~ 
~ 
'212 
'213 
'214 
'215 
~ 
'217 
218 
219 
220 
221 
~ 
~ 
~ 
~ m 
'228 
'235 
236 
'237 

Baseline Risk Assessment (RA) 
Prepare Draft Human Health RA {RI Appendix) 
Prepare Draft Ecological RA (RI Appendix) 
Submit Draft RA Reports 

EPA Review of Draft Rl & RA Reports 
EPA Review of Response to Comments Submittals 

USEPA Approval of Off-Site Ditch Characteriza~on Work Plan 
USEPA/ConRail Agreement and/or Proceed Without 
Implement Off-Site Ditch Characterization and Amend Rl Report 
USEPA Review of Final Rl and RA Reports 
Response to EPA Comments on Final Rl and RA Reports 

Prepare Final Rl & RA Reports 

ID Candidate Technologies 
ID Candidate Technologies- Phase I 
ID Candidate Technologies· Phase II 

Phase II Tech Memo of Candidate Tech 
EPA Review of Revised Tech Memo 
Revise Technical Memorandum 
EPA Review and Approval of Draft Revised Technical 
Memorandum 

Treatability Studies Evaluation & Final Determination 
USEPA Review and Approval of QAPP 

USEPA Review and Comment 

Reponse to Comments/Updated QAPP Submittal 
f-::-::-::--238 EPA Approval of QAPP 

~ Feasibility Study (FS) Report 
1 

240 RAOs 
~ Alternatives Screening 

242 Alternatives Screening 
1 243 Technical Memorandum, SIS and Soil Washing 
1 244 USEPA Review of Technical Memorandum 

245 Presentation to USEPA 

246 Draft FS Report 
1 247 Submit Draft FS to USEPA 
'248 Agency Review/Comments 

249 FS Presentation to USEPA 
t-:---
1 250 

251 
Prepare Final FS 
Submit Final FS Report 

Updated Tue 10/2112 

I Duration I Start l 
358.2 wks Fr16/1/01 
553.9 wks Frl7/5/02 

Owks Fri 5/16108 
4.4 mons Wed 5!7/08 
22.8wks Mon 5/19/08 

4.34 mons Moo 5/19/08 
4.55 mons Mon 5/19/08 

Owks Fri 10/24108 
34.5 wks Wed 9/17/08 

185.2 wks Mon 5/18/09 

0 wks Thu 9/2/10 
Owks Fri 10/29/10 

20.6wks Mon 7/18/11 
51 .6wks Thu 12/B/11 

4wks Tue 12/4/12 

2mons Tue 1/1/13 

449.5wks Fri 7/5/02 
4.5wks Fr17/5/02 
68wks Thu 11/1/07 
22 wks Thu 11/1107 

30.8 wks Thu 4/17108 
0.2 mons Tue 11/18/08 

14wks Mon 11/24108 

46wks Thu 1/28/10 
40wks Frl5/21/10 

12.4 wks Fri 5121/10 

11 .6 wks Tue 8/17/10 

16 wks Fri 11/5/10 

220.2 wks Tue 11/18/08 
0.82 wks Tue 11/18/08 

127.6 wks Wed 2/18/09 

74.6 wks Wed 2/18/09 
6wks Mon 7/20/09 

21 .8 wks Mon 8/31/09 

5wks Mon 6/27/11 

19.2 wks Thu 8/4/11 
0 wks Thu 12/15/11 

50.2 wks Mon 12/19/11 

Owks Mon 12/3/12 

9wks Wed 12/5/12 
0 days Tue 2/5/13 

Figure 1 
RifFS PROJECT SCHEDULE 
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